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Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

Clouds November 15 November 29 December 6 Delta delivery to allow Clouds to run on 
samantha2.

TISA Gridding November 15 November 29 December 6 Correct an HDF error in PGE CER9.4P1 and 
modify the HDF format in PGE CER6.3P1.

SARB November 22 December 6 December 13 Support Terra Beta3 CRS processing.

GGEO November 22 December 6 December 13 Correct Edition1 GGEO.

TISA Gridding December 6 December 20 December 27 Support Terra Beta3 FSW processing.

TISA Averaging December 6 December 20 December 27 Support Terra Beta1 SRBAVG processing.

Instrument December 6 December 20 December 27 Aqua coefficients for all Aqua processing.

TISA Averaging Late December Support TRMM Beta1 TSI processing.

Clouds January Support Aqua Beta1 SSF processing.

Inversion January Support Aqua Beta1 SSF processing.

Synoptic SARB Late February Support TRMM Beta1 SYN processing.

Clouds March Support TRMM VIRS-only processing from 
August 2001 through August 2002.


